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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-LA-1-.1/2.1 IN LOS ANGELES COUNTY I N LONG BEACH ALL AMERI CAN ASPHALT TRAN, KELVIN $851, 275 04/ 23/08 0%
07-3Y1504 FROM SAN GABRI EL RI VER TO ULTI MO P.O BOX 2229 11229 S. \WDODRUFE $0 055 14; 08 0%
AVENLE AVE $0 11/12/08
RUBBERI ZED HOT M X ASPHALT OVERLAY  CORONA. CA 92878-2229 DOMEY, CA 90241
v PCP (562) 401- 3333
07-LA-1-9.5/12.2 IN LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT SAAD, HUSSEI N $1, 026,893 05/ 02/ 08 0%
07-2Y5104 FROM BLI NN AVENUE TO VERMONT AVENUE P O BOX 2229 11229 S. \WDODRUFF :g f{g; géj gg 0%
RUBBERI ZED HOT M X ASPHALT OVERLAY AVE.
CORONA CA 928782229 BV CA 90241 5521
(951)736-7600 562) 401- 3333 -
HML WPCP (562) 401-
07-LA-1-19. 4/32 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRI C ALONZO, BERNARD $201, 900 09/ 05/ 07 40%
07-4L7704 AND REDONDO BEACH AT GARFI ELD AVENUE 5942 ACORN STREET 14620 CARMVENI TA ROAD $74,700 10/ 04/07 37%
ors- () $74, 700 09/ 11/ 08
AND PEARL STREET NORWALK, CA 90650
-0 PEDESTRI AN S| GNAL | MPROVENENT RIVERSI DE, CA 92504 (562) 926- 2537
HB1 WeCP
07- LA-1-27.4/30.9 IN LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRWILLO JR, G LBERT $11,222,296 05/04/05  100%
07-1660U4 AT VARl OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $10$2§g, ggé gg; ;g; 82 91%
W DEN AND REALI GN ROADWAY '
LONG BEACH, CA 90806 BLVD., SUITE 200
VESTCHESTER, CA 90045 OVER RUN
HE13 - (310) 649- 1821
07-LA-1-28.7/29.6 IN LOS ANGELES COUNTY I N LOS ANGELES LOS ANGELES ENG NEERI NG CASTI LLO, ELOY $3, 930,863 12/ 05/ 06 92%
07-1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEMPLE CI TY BLVD. 9100 S. SEPULVEDA $2;$§é§,22§ (1)35 (1)25 gg 70%
SQUTH OF LMJ DRI VE ROSEMEAD. CA 91770 BLVD., SU TE 200 '
W DEN ROADVAY ' LOS ANGELES, CA 90045
HELL - (310) 649- 1827
07- LA-1-35.2/59.9 CLEAR STORM DEBRI' S FROM ROADVWAY AND  BURNS PACI FI C CONSTRUCTI ON | NCSAYKALI, ZARIF $2,120,000 01/26/08  100%
07-1X9204 SHOULDERS DI R S EMERGENCY F. A 505 THOUSAND OAKS BLVD 12975 CULVER BLVD $2, 088, 822 8%5 gg; 82 100%
CONTRACT L Al LE!
CLEAR STORM DEBRI S TO KEEP ROAD OPEN | OUSAND QAKS, CA 91360 o ae eane 000 06/25/08
(310) 345- 6275 COVPLETED
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-1-35.3/46.9 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COMPANY INC  RAM N, SI XTO M $6, 211, 642 12/ 12/ 07 24%
07-254304 MONI CA, LOS ANGELES AND MALIBU FROM P O BOX 1489 12975 CULVER BLVD. $4;$‘i9523§' fgf 12; iéj 8; 80%
PALI SADES BEACH ROAD TO MALI BU LAGOON LOS ANGELES. CA 90066 ’
SUN VALLEY CA 913531489 '
BRI DGE. (213) 216- 4406
(818) 767- 8418
PLACE RUBBERI ZED ASPHALT CONCRETE
HML WeCP
07- LA-2-24.4/82.3 IN LOS ANGELES COUNTY I N AND NEAR LA GRANI TE CONSTRUCTI ON COMPANY MCKENZI E, DARRELL $20, 990, 246 06/ 22/ 06 49%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $19, 355, 12% 8675; gg; gg 94%
ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208
BERNARDI NO COUNTY LI N VATSOWILLE,  CA 95076 (818) 637- 2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-2-74.0/74. 1 IN LOS ANGELES COUNTY NEAR BI G PINES GRI FFI TH COVPANY RESLER, CAESAR $2, 660, 486 05/ 14/ 08 0%
07-4J1804 AT 9.3 KM VEST OF BI G PINES H GHWAY P.O. BOX 2150 2090 FERN LANE 28 235 gg; 82 0%
CONSTRUCT BRI DGE GLENDALE, CA 91208
SANTA FE SPRI NGS, CA 90670
(818) 637- 2506
HA23 WeCP
07-LA-2-/0 IN LOS ANGELES COUNTY AT VARI QUS POWELL CONSTRUCTORS MALACALZA, GEORGE $8, 291,026 02/ 09/ 07 0%
07-231314 8,270,497 02/27/07
ACI M X037- (132) E LOCATI ONS 8555 BANANA AVENE 1200 S. SEPULVEDA s $19,829 10/ 21/08 0%
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. :
NHX0- 37 1- ( 3E) FONTANA, CA 92385
-0 LOS ANGELES, CA 90025 PLANT EST
HA42 SWPPP (310) 478- 7970 SATI S
07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTION, INC.  JAHROM, R $352,297 05/21/08 0%
07-2Y6804 FROM CARMENI TA ROAD OVERCROSSI NG TO 133 N. Pl XLEY STREET 11229 SOUTH WOODRUEF 28 06/ 05/ 08 0%
NORTH BROADWAY OVERCROSSI NG AVE.
REPLACE JOI NT SEAL ORANGE,  CA 92868 DOMNEY, CA 90241
VB VPCP (562) 401- 3333
07-LA-5-6.8/18. 4 IN LOS ANGELES COUNTY AT VARI QUS POWELL CONSTRUCTORS | ZADPANAH, MOE $3, 765, 685 06/ 05/ 08 0%
07-235904 LOCATI ONS 8555 BANANA AVENUE $0 07/02/08
ACNH X037- (142) E 2550 CORPCRATE PLACE, $0 01/30/11 0%
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08

District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-13.1/13.5 IN LOS ANGELES COUNTY IN THE CITY OF J MC LOUGHLI N ENG NEERI NG CO SAAD, HUSSEI N $965, 775 02/29/08  100%
AG V005 - (938) £ COWVERCE FROM 0.3 KM VEST CF ' TRI GGS | NC 11229 5. WOODRUFF 3212235 loii708 3%

STREET OVERCROSSI NG TO 0.5 KM SOUTH 10641 FULTON COURT AVE. '

00-5 29-(8E) OF ROUTE 710/ 5 SEPAR DOANEY, CA 90241

--0) REPLACE OUTER SEPARATI ON BARRI ER RANCHO CUCAMONGA CA 91730 (562) 401- 3333
HB1 WPCP (909) 944- 1037
07-LA-5-13.5/14.3 IN LOS ANGELES COUNTY I N LOS ANGELES METROPOLE SAAD, HUSSEI N $831,018 03/08/07 95%
07- 4K6604 AND CI TY OF COMMERCE AT DOWNEY ROAD P O BOX 1632 11229 S. \WOCDRUFF $7gg, ggg 82; Sﬁf 8; 95%

ON RAMP AND AT EASTERN AVENUE OFF AVE. '

LAKE FOREST CA 92609 08/ 04/ 08
RAMP DOMEY, CA 90241-5521

(714) 299- 2302

SLOPE PAVI NG (562) 401- 3333

HA42 SWPPP

07-LA-5-16.9/28.7
07-193104 ANGELES, GLENDALE AND BURBANK AT

I'N LOS ANGELES COUNTY I N LOS F C 1 CONSTRUCTORS | NC
2585 BUSI NESS PARK DRI VE

RESLER, CAESAR
2090 FERN LANE

$45, 671,189 10/ 24/ 05 62%
$28, 610,948 11/05/05 63%

ACI M 005 - (064) E $610, 596 10/ 31/ 10
ey VAR QUS LOCATI ONS VI STA, CA 92081-8831 GLENDALE, CA 91208

-0 REHABI LI TATE PAVEMENT ' ) (818) 637- 2506

HA22 WPCP

07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VAR OUS POWELL CONSTRUCTORS W DJAJA, DANI EL $5, 508, 674 12/ 20/ 06 32%

07-2266A4 LOCATI ONS P.O BOX 698 1200 S. SEPULVEDA $1, 742,278 01/17/07 329%
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. $201,516  04/29/10

FONTANA, CA 92334
LOS ANGELES, CA 90025

HAd2 - (310) 478- 7970

07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY | N GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $365, 651 06/ 19/ 06 0%

07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $332,106 07/06/06 0%
AVENUE UNDERCROSSI NG TO 0.4 KMNORTH GLENDALE, CA 91208 $1,743  12/07/09
OF ALAVEDA AVENUE ’ (818) 637- 2506 PLANT EST
PLANTI NG AND | RRI GATI ON

HB311 WPCP SATI S

07- LA-5-28.9/37. 4 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE AL- JAVAL, ABDUL $410,538 05/ 08/ 08 0%

07-4S5104 AND BURBANK FROM VERDUGO AVENUE 1792 KAl SER AVENUE 13171 TELFAIR AVE., :g f{g; gi; gg 0%

HA22 WPCP

UNDERCROSSI NG TO OSBORNE  STREET

UNDERCRGCSSI NG
REPLACE SLABS

IRVINE, CA 092614

Sul TE 101
SYLMAR, CA 91342
(818) 364- 2760
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5-44. 2/ 46 IN LOS ANGELES COUNTY | N SANTA MCM CONSTRUCTI ON, | NC. YOUNG, FRED H. $114, 774,014 03/27/08 1%
07- 168004 5,326,123 05/01/ 08
CMLN- 6207- ( 046) N CLARI TA ON ROUTE 5 AND ON RQUTE 14 P. 0. BOX 867 13171 TELFAIR AVE. , :5 326 123 06f 28/ 12 5%
CONSTRUCT HOV LANES AND CONNECTORS Sul TE 101 1220
--0) BLOOM NGTON, CA 92316
SYLMAR, CA 91342
HEL3 SWPPP (818) 364- 2760
07-LA-5-46.7/47.6 IN LOS ANGELES COUNTY NEAR SANTA BERKELEY ENGI NEERI NG CO, | NC. MOHSENZADEH, ALl $652, 500 05/21/08 0%
07- 452404 CLARI TA AT COLTRANE AVENUE P.O BOX 7069 13171 TELFAI R AVENUE :g f{g; gg; gg 0%
REPAI R DRAI NAGE SYSTEM
BERKELEY, CA 94707 SYLMAR,  CA 91342
(213) 792- 8867 SUSPENDED
HA42 SWPPP
07- LA-5-60.0/ 88. 6 ON LA-5 FROM 1/2 M LE NORTH OF LAKE GRI FFI TH COVPANY PASEBANI , MOHAMVAD $945, 000 04/ 30/ 08 0%
07-2X1104 HUGHESRD. LOS ANGELES COUNTY, DIR' S 12200 BLOOVFI ELD AVENUE 25061 W AVENUE 28 835 285 82 0%
EMERGENCY F. A STANFORD, SUI TE 70
SANTA FE SPRINGS, CA 90670
SLAB RPLCMNT PLUS GRIND & OVERLY VALENCI A, CA 91355
RUTTED AC .
HVL (661) 257- 0273
07- LA-10-4.6/17.2 IN LOS ANGELES COUNTY IN LOS ANGELES TERNO, | NC. NGUYEN, LUKE $2,163,376 09/22/06  100%
07-182104 AT VARI OUS LOCATI ONS 15701 HERON AVE. 14620 CARVENI TA ROAD $1, 252' géi (1)85 gi; gg 89%
UPGRADE SURVEI LLANCE SYSTEM :
LA MRADA CA 90638 NORVALK, CA 90650
(562) 926- 2537 OVER RUN
HB4N wecP
07-LA-10-4.7/13.2 IN LOS ANGELES COUNTY I N LOS ANGELES MODERN ALLOYS | NC HUSSAI N, MJUSTAFA $344, 464 08/ 27/ 07 77%
07- 450904 AT VAR QUS LOCATI ONS 11172 WESTERN AVENUE $266, 858  09/27/07 750%
OTS-0319- (014) E | NSTALL METAL BEAM GUARD RAI L $36, 041 08/ 20/ 08
--0) STANTON CA 90680 (310) 478- 7970
(714) 893- 0551
HB1 WeCP
07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VARI QUS POWELL CONSTRUCTORS TAWEI K, GAMAL $11, 044,848 10/ 04/ 07 16%
07-2267A4 LOCATI ONS 8555 BANANA AVE. $5, 766, 417 10/ 25/ 07 o
ACI M X037- (137) E 11229 'S ICCDRUFF $1,035 649 07/29/10 2%
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-14.2/18. 1 IN LOS ANGELES COUNTY AT VAR QUS BALFOUR BEATTY PATEL, PRAVIN $17,592,166 04/ 27/ 07 49%
07-222224 7,459,345 06/ 04/ 07
ACI M X037- (134) E LOCATI ONS | NFRASTRUCTURE, 1 NG 1615 SOQUTH WALL s $618, 550 075 205 09  42%
NP0 60 1 (26) BRI DGE RESTORATI ON 2012 CECILIA CIRCLE, SUI TE101 STREET ’
| | LOS ANGELES, CA 90015
-0 CORONA, - CA 92881 (213) 620- 2039
HA21 WeCP
07-LA-10-21.0/0 IN LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON AZI MA HASSAN $497, 700 05/ 15/08 38%
07-1X2404 AND MONTEREY PARK ON ROUTE 10 AND 26320 LESTER Cl RCLE 2550 CORPORATE PLACE, $68, 556 05; 305 08 14%
ROUTE 710 SUTE © 107 $68, 556 09/ 20/ 08
REHABI LI TATE ROADWAY . CA 92883 MONTEREY PARK, CA 91754
A3 VPCP (323)981- 1795
07-LA-10-28.0/31. 2 IN LOS ANGELES COUNTY IN EL MONTE AND LASTI NG | MAGES LANDSCAPE CHOU, M CHAEL $135,509 06/ 25/ 07 93%
07-2Y9604 BALDW N PARK FROM BALDW N AVENUE 15942 LOS SERRANCS CC DR D401 1041 BADI LLO, SUI TE $1§é1 ggé 8;5 %g; g; 97%
UNDERCROSSI NG TO ROUTE 605 AND 10 CHING HILLS CA 91709 112 '
SEPARATI ON COVI NA, CA 91722
EXTEND PLANT ESTABLI SHVENT PERI CD .
HVD VPCP (626) 339- 1601
07-LA-10-33.3/42.5 IN LOS ANGELES COUNTY | N BALDW N PAVE- TECH, | NC. TRAN, KELVIN $196, 720 04/23/08  100%
07-2Y7104 PARK, WEST COVI NA, SAN DI MAS AND 735 LAGUNA DRI VE 11229 S. WWDODRUEE AVE 2381, igi 8?; %g; gg 98%
POVONA FROM PUENTE AVENUE CARLSBAD. CA 92008 DOMNEY, CA 90241 !
UNDERCROSSI NG TO ROUTE 10/ 71 SEPARATI ’ (562) 401- 3333 OVER RUN
REPAI R BRI DGE JO NT SEALS
HVB wecP
07- LA- 14- 39. 8/ 68 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL VAZI RANI, MANSUKH R $719, 797 05/ 09/ 08 29%
07-4L5004 AT VAR QUS LOCATI ONS FROM AGUA DULCE ENG NEERI NG CONSTRUCTI ON, | NC 45120 13TH ST W $12,990 05/21/08 20
$12,990 10/01/08 0
ROAD UNDERCROSSI NG TO AVENUE J 1792 KAl SER AVE LANCASTER CA 93534 :
UNDERCROSSI NG (661) 726-0148
REPLACE APPROACH SLABS I RVINE, CA 92614-5706
HVB WeCP
07-LA-19-3.9/7.4 IN LOS ANGELES COUNTY | N LAKEWOOD AT CALI FORNI A ENGI NEERI NG & WANG, PAUL $557,520 06/15/07  100%
07-4H3404 VARI QUS LQCATI ONS CONTRACTI NG | NC 14620 CARVENI TA ROAD $556, 471 07/31/07 4,0,

$0 07/09/08

MODI FY SI GNAL AND LI GHTI NG 16027 BROOKHURST ST STE G 240 NORWALK, CA 90650 07/ 25/ 08

FOUNTAI N VALLEY, CA 92708 (562) 926- 2537

HB4N WPCP
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVI EW AT HI GHLAND CONSTRUCTION, INC.  CASTILLO, ELOY $526,290 12/11/06  100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 133 N. PIXLEY STREET 9100 S. SEPULVEDA $519, o;g 8;; 2% 8; 100%
RESURFACE ASPHALT CONCRETE CRANGE. CA 92868 BLVD., SU TE 200
' LOS ANGELES, CA 90045
HAd2 VPCP (310) 345- 6275
07-LA-27-11.1/12.1 IN LOS ANGELES COUNTY IN LOS ANGELESD. G YEAGER CONSTRUCTI ON GO MCHSENZADEH, ALl $145,264 04/ 22/ 08 47%
07-2Y5504 FROM MULHOLLAND WAY TO AVENUE SAN P.Q BOX 74073 13171 TELFAIR AVE., %g;, gg f{g; (1)35 gg 88%
LU S #101 ’
REPLACE CONCRETE SI DEWALK SAN CLEMENTE, CA 92673 SYLMAR, CA 91342
v PCP (213) 729- 8867
07-LA-27-12.5/14.3 IN LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY SAYKALI, ZARIF $575,409 11/29/06  100%
07- 4K1404 FRO BURBANK BOULEVARD TO HART STREET P.Q BOX 1489 9100 S. SEPULVEDA $542, 933 (1)25 %5835 gg 100%
W DEN ROADVAY BLVD., SUI TE 200
SUN VALLEY, CA 91353-1489 ’ 06/25/ 08
LOS ANGELES, CA 90045 SUSPENDED
LBAN VPCP (310) 649- 1821
07-LA-27-14.3/17.2 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMERI CAN ASPHALT CHAVEZ, EFRAI M $516,000 04/ 03/08 0%
07- 456004 FROM BASSETT STREET TO PARTHENI A P.O BOX 2229 13171 TELFAI R AVENUE, :g 835 %Z 82 0%
STREET CORONA, CA 92878-2229 SUTE 101
W DEN AND RESTRI PE ROADVWAY ’ ) SYLMAR, CA 91342
HBAN PCP (818) 364- 2760
07-LA-30-3.4/3. 4 IN LOS ANGELES COUNTY IN LA VERNE AT FREEWAY ELECTRIC FARDOUN, M KE $178, 245 06/12/08 0%
07- 452004 FRU T STREET P O BOX 7745 1601 W BADI LLO SUI TE 28 (1)85 g;; gg 0%
SI GNALI ZE | NTERSECTI ON 112
RI VERSI DE CA 925137745 Ol NA CA 91722
(951) 710- 1000 '
LBAN VPCP (626) 339- 1601
07- LA-39-30. 6/ 30. 6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLI N ENG NEERI NG CO. CHOU, M CHAEL $2, 245,509 11/ 08/ 07 17%
07-231204 SPRINGS AT NORTH FORK SAN GABRI EL 10641 FULTON CT 12901 E. RANONA BLVD. $1, 344,419 12/03/ 07 59%
ACST- P039- (020) E RI VER BRI DGE SUTE H $999, 770 05/ 26/ 10
P0-39 0-(0OF) REPLACE BRI DGE FOUNDATI ON RANCHO CLCAMDNGA, - CA 91730 | oV NDALE, cA 91076

--0

HA21 SWPPP (626) 338- 3430
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRI FFI TH COVPANY TRAN, K. $6, 446,390 10/ 04/ 07 60%
2&%@82‘;_(008& FROM 0. 2 KM WEST OF HARBOR BOULEVARD P.O. BOX 2150 11229 S. \WDODRUFE i‘lh ééé’ ggg 135 gg; 8; 64%
0 UNDERCROSSI NG TO 0.1 KM EAST OF FERRY SANTA FE SPRINGS. CA 90670 AVE. i
STREET UNDERCROSS ’ DOMNEY, CA 90241
REPAI R BRI DGE DECKS .
Aot VPCP (562) 401- 3333
07-LA-47-.9/.9 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE, | NC. TRAN, KELVI N $365, 244 02/ 29/ 08 0%
07- 450304 AT 0.1 KM VEST OF HARBOR BOULEVARD 1792 KAl SER AVE. 11229 S. WDODRUFEF :g 83; %g; gg 0%
REPLACE OVERHEAD SI GN AVE.
I RVINE, CA 92614
DOMNEY, CA 90241
e VPCP (562) 401- 3333
07-LA-47-12.4 IN LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT SAAD, HUSSEI N $654, 400 04/ 29/ 08 0%
07-2Y5204 AT VAR OUS LOCATIONS ON ROUTE 110 P O BOX 2229 11229 S. \NOCDRUEF $0 05/21/08 0%
AND ROUTE 47 AVE $0 12/ 30/08
HOT M X ASPHALT OVERLAY CORONA CA 928782229 DOVKEY, CA 90241- 5521
(951) 736-7600 562) 401- 3333
HMLA WPCP (562) 401-
07-LA-47-/.9 IN LOS ANGELES COUNTY I N LOS ANGELES BELAI RE VEST LANDSCAPE INC ~ TRAN, KELVIN $1,792,918 09/01/06 0%
07-179904 AT VARl OUS LOCATI ONS PO BOX 6270 11229 S. WDODRUFEF $1, gi;' 838 fﬁ; 135 gg 0%
PLANTI NG AND | RRI GATI ON AVE. :
BUENA PARK CA 90622
DOANEY, CA 90241 PLANT EST
HA25 SWPPP (562) 401- 3333 UNSAT
07-LA-57-6.8/7.7 IN LOS ANGELES COUNTY | N POMONA FROMJ MC LOUGHLI N ENGI NEERI NG CO SAAD, HUSSEI N $642,222 02/08/08 73%
07-3Y1604 POMONA BOULEVARD UNDERCROSSI NG TO I NC 11229 S. \WOODRUFF 2%21 ;122 255 gg; 82 58%
ROUTE 57/10 SEPARATI ON 10641 FULTON COURT AVE. '
REPLACE CONCRETE PAVEMENT DO .
RANCHO CUCAMONGA CA 91730 (562;516102322241 5521
HML WPCP (909) 944- 1037
07-LA-60-.4/4.1 IN LOS ANGELES COUNTY I N LOS ANGELES TRUESDELL CORPORATI ON OF | ZADPANAH, MOE $728,728 04/ 29/ 08 0%
07-41L8404 AND MONTEREY PARK FROM SOTO STREET  CALI FORNI A | NC 2550 CORPORATE PLACE, :g 8?; géj gg 0%
UNDERCROSSI NG TO WOODS AVENUE 1310 W 23RD STREET SU TE G 107
UNDERCROSSI NG
TEVPE Az 85282 MONTEREY PARK, CA 91754
REPLACE JO NT SEALS (323)981-1795

HVB WPCP
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-1.0/1.2 IN LOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTI ON AZI MA, HASSAN $661, 300 09/07/07 0%
07-241404 FROM EUCLI D AVENUE OVERCROSSING TO 559 W COVI NA BOULEVARD 2550 CORPORATE PLACE, $6§§, 838 125 gg; 8; 0%
WH TTI ER BOULEVARD UNDERCROSSI NG SAN DI MAS. CA 917732011 SU TE G 107 ’
CONSTRUCT SLOPE PAVI NG ' i MONTEREY PARK, CA 91754 PLANT EST
Haos - (323)981-1795 SATI'S
07- LA-60-5.0/ 12 IN LOS ANGELES COUNTY | N MONTEREY J. MCLOUGHLI N SANDOVAL, MARTI N $750, 395 03/ 26/ 08 0%
07-3Y0604 PARK, MONTEBELLO, SOUTH EL MONTE, AND 10641 FULTON COURT 721 BREA CANYON ROAD, :g 8‘315 %; gg 0%
CI TY OF | NDUSTRY STE. 6
SEAL DECK AND REPLACE JOINT SEALS ~ HANCHO CUCAMONGA, CA 91730 )\ \UT. cA 91789
VB VPCP (909) 594- 3720
07- LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA ClVIL WEST CALIF BASHOURA, YANI NA $115, 002, 986 03/ 13/ 07 26%
OA&EZ%XS_(BO) c HEI GHTS AND ROALAND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $ég, jgg ‘Llyg 835 ég; 2(7) 36%
VARI QUS LOCATI ONS #6 R
LN?)Z'W 0-(08) CONSTRUCT HOV LANE AND SOUNDWALLS N VERSIDE, CA 92509 WALNUT, CA 91789
HB5 HBS SWPPP (909) 594-3739
HB311
07- LA-60-18.0/ 30. 5 IN LOS ANGELES COUNTY IN CI TY OF PAVE TECH, | NC. SANDOVAL, MARTI N $361, 827 03/19/08 45%
07-3Y1204 | NDUSTRY, HACI ENDA HEI GHTS, ROW.AND 735 LAGUNA DRI VE 721 BREA CANYON $zgg, ggg 235%5 82 92%
HEI GHTS, DI AMOND BAR AND POMONA ROAD., STE. 6 :
SEAL DECK AND REPLACE JO NT SEALS CARLSBAD, CA 92008 WALNUT, CA 91789
VB - (909) 594- 3720
07- LA-60-19. 0/ 23. 3 IN LOS ANGELES COUNTY IN CI TY OF ORTI Z ASPHALT PAVI NG, |NC. SANDOVAL, MARTI N $940, 658 03/ 24/ 08 41%
07-2Y4304 | NDUSTRY, DI AMOND BAR AND AT ROMANDP. O BOX 883 721 BREA CANYON ROAD, $808, 2;(2) 835 %; gg 86%
HE| GHTS COLTON, CA 92324 SUTTE G
RUBBERI ZED ASPHALT CONCRETE OVERLAY ! WALNUT, CA 91789
HVLA VPCP (213) 798- 6063
07- LA-60-29. 3/ 29. 3 IN LOS ANGELES COUNTY | N POMONA AT  VANCE CORPORATI ON TAWEI K, GANVAL $96, 048 04/11/08  100%
07-457504 ROUTE 60/ 71 SEPARATI ON 2271 N LOCUST AVENUE 11229 S. WDODRUFE 2;81 132 82; gg; 82 67%
PLACE ROCK SLOPE PROTECTI ON AVE. :

RIALTO CA 92377

(909) 355- 4333 EY, CA 90241

HALD SVPPP (562) 401- 3333
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-60-29.4/0 IN LOS ANGELES COUNTY I N POMONA AT  BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICI A $13, 181, 848 02/ 10/ 06 0%
07-201704 THE POVONA MAI NTENANCE STATI ON P.O BOX 429 721 BREA CANYON ROAD, $12, 752, 423 83; ig; 82 0%
CONSTRUCT NEW MAI NTENANCE STATI ON SUITE 6
FONTANA, CA 92334
WALNUT, CA 91789 PLANT EST
HAL2 SWPPP (909) 594- 9311 SATI S
07-LA-90-1.2/1 IN LOS ANGELES COUNTY I N LOS ANGELES C C MYERS I NC TRUILLO, G LBERT $11, 896,275 02/16/05 0%
07- 1693C4 AT VARI OUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $11, 1 Bon oo 0%
W DEN EXI STI NG FREEVAY BLVD., SU TE 200 !
RANCHO CORDOVA CA 957412948 " L7 = o™ 000 o
(916) 635-9370 310) 649- 1821 i
HE13 SWPPP (310) 649- SATI S
07-LA-91-6.0/14. 1 IN LOS ANGELES COUNTY | N CARSON, CHUMD CONSTRUCTI ON | NC. LONGAZO, RON $71, 609, 260 11/ 03/ 05 67%
07-182204 COVPTON AND LONG BEACH AT VARI OUS 14425 JOANBRI DGE STREET 11229 S. \NOCDRUEF $62, 696, 952  11/21/05 84%
ACNH- 091 - (123)E LOCATI ONS $3, 854,879 02/ 12/ 09
-- BALDW N PARK, CA 91706-1747 V&
0 REHABI LI TATE PAVEMENT ! DOMEY, CA 90241
A2 - (562) 401- 3333
07-LA-91-9. 8/ 10 IN LOS ANGELES COUNTY | N COMPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06  100%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N. FAIR OAKS 11229 S. WOODRUFF $235, Ggg f1>‘11§ 125 gg 54%
COLLEGE OVERHEAD AVENUE
REPAI R ERCSI ON AND SPALLS ALTA DENA, CA 91001 DOMNEY, CA 90241 OVER RUN
Hao1 VPCP (562) 401- 3333
07-LA-91-11.6/20.5 IN LOS ANGELES COUNTY AT VARI OUS O DONNEL CONSTRUCTI ON | NC JAHROM , REZA $1, 279,034 05/17/07 48%
07-4L8904 LOCATI ONS 579 W COVI NA BLVD 11229 S. \WOODRUFF $1, 272, Ogg 825 gg; g; 96%
CLEAN AND TREAT BRI DGE DECKS AVE.
SAN DI MAS, CA 91773-2911
DOMNEY, CA 90241
VB VPCP (562) 401- 3333
07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY | N ARTESI A AND ACCU CONSTRUCTI ON WANG, M KE $2, 273,388 01/05/ 06 58%
2&1&53881(125)5 CERRI TOS FROM 0.4 KM WEST OF Pl ONEER 23135 BETTY ROAD 11229 S. WOODRUFF $2, 12}388 2%5 gg; gg 95%
BOULEVARD UNDERCROSSI NG TO 0.2 KM PERRLS. CA 92570 AVENUE '
-0 EAST OF NORWALK BOULEV : DOMKEY, CA 90241
PLANTI NG AND | RRI GATI ON (562) 401- 3333

HA25 SWPPP
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-.9/8.1 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $510, 403 04/ 01/ 08 42%
07-453804 FROM MAI N ST OVERCROSSI NG TO P O BOX 2229 2550 CORPORATE PLACE, 2231 ggg 2‘11; éy 82 14%
Pl LGRI MAGE OVERCROSSI NG SU TE C 107 !
REPLACE CONCRETE PAVEMENT CORCNA, - CA 92878- 2229 MONTEREY PARK, CA 91754
A2 VPCP (323)981- 1795
07-LA-101-1.3/31.9 IN LOS ANGELES COUNTY I N LOS PAVE TECH | NC AZI MA, HASSAN $1,294,146 06/ 25/ 07 55%
07-4L9104 ANGELES, HI DDEN HI LLS AND CALABASAS 735 LAGUNA DRI VE 2550 CORPORATE PLACE, $1, 310, 5;3 (ﬂ; gg; 8; 97%
AT VARI QUS LOCATI ONS CARLSBAD. CA 92008 SUl TE G 107
SEAL BRI DGE DECKS AND JO NTS ’ MONTEREY PARK, CA 91754 SUSPENDED
VB PP (323)981- 1795
07-LA-101-33.2/33. 4 IN LOS ANGELES COUNTY | N AGOURA AUTOBAHN CONSTRUCTI ON | NC DI PSI A M CHAEL $418,709 03/ 25/ 08 55%
07- 453604 HI LLS AT 0.3 M LES EAST OF PALO P O BOX 11238 1525 RANCHO CONEJO $3,258 04/ 07/08 1%
COMADO CANYON ROAD #102 $3,258 09/30/08
UPGRADE NMEDI AN BARRI ER SANTA ANA CA 927111238 THOUSAND QAKS, CA 91320
(714) 769- 7025 310) 345. 6263
HA27 WeCP (310) 345-
07-LA-101-34.2/38.2 IN LOS ANGELES AND VENTURA COUNTIES SECURI TY PAVI NG COMPANY, INC. |RA, ALFRED $4,096, 779 12/ 15/ 06 0%
2(7:-3%8%}8‘11 (121)E AT VAR OUS LOCATI ONS P.O. BOX 1489 1525 RANCHO CONEJO $3, Ségyggg 8%5 %éj 8; 0%
) ) CONSTRUCT CONCRETE MEDI AN BARRI ER '
G QI-01 1-(1E) SUN VALLEY, CA 91353-1489 BLVD.
0 THOUSAND QAKS, CA 91320 PLANT EST
HA27 SWPPP (805) 480- 4928 SATI S
07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTION, INC.  JAHROM, R $540, 055 05/ 09/ 08 11%
07- 400604 AND LONG BEACH AT VARI OUS LOCATIONS 5133 N. PI XLEY STREET 11229 SOUTH WOODRUEF igggv g;g 835 géj 82 44%
FROM | STREET TO ROUTE 1/103 CRANGE. CA 92868 AVE. '
SEPARATI ON ' DOWNEY, CA 90241
I NSTALL DRAI NAGE FACI LI TI ES .
HAd2 VPCP (562) 401- 3333
07-LA-105-.5/.5 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP | NC NJOYA, DAVI D $488,045 11/16/07 17%
07-4L7304 AT SEPULVEDA BOULEVARD 22600 G LAVBERT STREET NO 140 18730 S. W LM NGTON iigg’ gig (1)55 gg; 8; 2204
W DEN AND RESURFACE ON- RAMP '
LAKE FOREST CA 92630 QX E., SU TEN(I;J‘;Z A
(949) 454- 1999 90212000 Do '
HB1 WPCP

(310) 609- 0264
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON COVPANY $9, 384, 480 06/ 24/ 08 0%
07-178504 FROM JUNCTI ON ROUTE 1 TO 0.1 KM VEST I NC $0  07/10/08 0%
DPM 6207- (044) N OF NASH STREET 26320 LESTER Cl RCLE $0 01/31/10
-0 W DEN OFF RAMWP
CORONA CA 92883
HE13 SWPPP (951) 674- 7352
07-LA-105-2.4/2. 4 ON VB LA-105 TRANSI TION RD TO SB LA- PETERSON- CHASE GENERAL NJOYA, DAVID $960, 000 04/18/07  100%
07-1X7304 405 LOS ANGELES COUNTY, DIR S ENG NEERI NG CONSTRUCTI ON, I NC. 18730 S. W LM NGTON $206, 3{’;3 82; %g; 8; 219%
EMERGENCY F. A 1792 KAI SER AVENUE AVE., SU TE 103 07/ 24/ 08
RWE APPRCH SLABS, RSTCR SPPRT, REPLC NCHO DOM
IRVINE, CA 92614 RA NGUEZ, CA
2010 SLABS 90220
(310) 609- 0264
07-LA-110-.9/21.5 IN LOS ANGELES COUNTY AT VARI QUS PETERSON CHASE GENERAL NJOYA, DAVID $488, 737 05/ 02/ 08 19%
07-4L9504 LOCATI ONS FROM ROUTE 110/ 47 ENG NEERI NG CONSTRUCTI ON I NC 18730 S. W LM NGTON ig' 238 8?; géj gg 206
SEPARATI ON TO VENI CE BOULEVARD 1792 KAl SER AVENUE AVE. . SU TE 103 '
UNDERCROSSI NG RANCHO DOM NGUEZ, CA
REPLACE JO NT SEALS I RVINE CA 926145706 90290
HVB WPCP (949) 252- 0441
(310) 609- 0264
07-LA-110-9.0/9 REBUI LD THE ROADBED, SUPPORT SB 110 BURNS- PACI FI C CONSTRUCTI ON | NCGALLARDO, SAM $1,385,000 11/26/07  100%
07-1X8804 OFF- RAMP TO 190TH STREET, REMOVE AND505 E. THOUSAND OAKS BLVD, 18730 S. W LM NGTON $11$§i§’ gg; (1)% gg; 8; 95%
REBUI LD ROADWAY BASE AND PAVEMENT THOLSAND OAKS. A 91360 AVE, STE. 103 '
DIR S EMERGENCY F. A. US, ' RANCHO DOM NGUEZ, CA OVER RUN
20. 10 REMOVE & REBUI LD DAMAGED PAVEMENT 90220
' (310) 609- 0264
07- LA-110-11.5/14. 2 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENG NEERI NG CO HUSSAI N, MUSTAFA $3,100, 162 05/ 02/ 08 0%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO  INC 1200 S. SEPULVEDA :g 825 (2)%5 gg 0%
111TH PLACE OVERCROSSI NG 10641 FULTON COURT BLVD.
REPLACE SLABS AND SEAL JO NTS
RANCHO CUCAMONGA CA 91730 LS§4A§§§L§§%6CA 90025
HML WPCP (909) 944- 1037 (424) 202-
07-LA-110-13.7/13.7 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL SOHEI LI, ANDY $613, 133 06/ 26/ 07 83%
07-4J7004 AT NORTHBOUND | MPERI AL H GHWAY OFF  ENG NEERI NG CONSTRUCTI ON INC 18730 S. W LM NGTON $§’;§3’ ggg 8;5 %g; 8; 96%
RAMP 1792 KAI SER AVENUE AVE. STE 103 ’
RESURFACE ASPHALT CONCRETE NCHO DOM
I RVINE CA 926145706 5'3220 NGUEZ, CA
HA22 WeCP (949) 252- 0441

(310) 609- 0264



State of California Department of Transportation Page 12
Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
Location xwaraea
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message

07-LA-110-21.4/23.5

07- 254104

ACST- P110- (014) E
P1-10 0- (4E)

--()

HB1 WPCP

07- LA-110-22. 0/ 23. 2
07- 246704
ACST- 0110- (793) E

01-10 7-(3E)
--()

TEAL WPCP

07- LA-110- 24. 5/ 25. 5
07- 243504
ACST- S110- (010) E

G S1-10 0- (0OF)
--()
WPCP

07-LA-110-31.2/31.2
07-2X2004

201020

07-LA-110-/0
07- 228004
ACST- X035- (135) E

X0- 35 1- (5E)
--()

HB1 SWPPP

07-LA-118-2.6/12.5
07-3Y2004

HM

IN LOS ANGELES COUNTY IN LOS ANGELES JOE MCLOUGHLI N ENG NEERI NG CO WANG, SI MON YEH- FU
FROM ROUTE 10/ 110 SEPARATION TO 0.3 10641 FULTON COURT

KM NORTH OF FI RST STREET
UNDERCRGCSSI NG

RANCHO CUCAMONGA, CA 91730

GRI ND PAVEMENT AND REPLACE SLABS

I'N LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON
AT VARI QUS LOCATI ONS FROM 7TH STREET 26320 LESTER Cl RCLE
OVERCROSSI NG TO 0.1 KM SOUTH CF 3RD

STREET OVERCROSSI NG

CORONA, CA 92883

TREAT MEDI AN AND GORE AREAS

I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL

FROM 0.3 KM SOUTH OF STADI UM WAY

ENG NEERI NG CONSTRUCTI ON | NC

OVERCRGSSI NG TO 0.4 KM SOQUTH OF ROUTE 1792 KAI SER AVENUE

110 AND 5 SEPARATI ON

I NSTALL OVERHEAD SI GNS AND RESTRI PE

ON NB LA-110 JUST N OR FAIR OAKS AVE BALTAZAR CONSTRUCTI ON,
O CIN S PASADENA LA COUNTY, DIR S

ORDER EMER

REPLACE FAI LED CULVERT, BACKFI LL &

REBUI LD

I'N LOS ANGELES COUNTY AT VARI QUS

LOCATI ONS

CONSTRUCT CONCRETE CURB AND GUTTER

I'N LOS ANGELES COUNTY AT CHATSWORTH
NORTHI DGE, PACO MA AND SAN FERNANDO

IRVINE, CA 92614

I NC.
236 E. ARROW H GHWAY

COVINA, CA 91722

PERTERSON CHASE GENERAL
ENG NEERI NG CONSTRUCTI ON
1792 KAI SER AVENUE

IRVINE, CA 92614-5706

PENHALL COVPANY
P. O BOX 310

FROM DE SOTO AVENUE UNDERCROSSI NG TO

0.1 MLE WEST OF BRAD

ROGERS, MN 55374

GRI ND EXI STI NG CONCRETE PAVEMENT

1615 SOUTH WALL
STREET

LOS ANGELES, CA 90015
(213) 620- 2039

MCKENZI E, DARRELL
2090 FERN LANE
GLENDALE, CA 91208
(818) 637- 2506

MCKENZI E, DARRELL
2090 FERN LANE
GLENDALE, CA 91208
(818) 637- 2506

KWAN, KIN W
2090 FERN LANE
GLENDALE, CA 91208
(818) 637- 2506

| ZADPANAH, NOE
2550 CORPORATE PLACE,
SUl TE G 107

MONTEREY PARK, CA 91754
(323)981- 1795

AL- JAMAL, ABDUL
13171 TELFAIR AVE.,
Sul TE 101

SYLMAR, CA 91342
(805) 797- 1348

$2, 138, 285
$2, 052, 436
$5, 973

$492, 715
$400, 060
$260, 120

$2, 560, 174
$1, 999, 397
$32, 643

$155, 000
$0
$0

$1, 416, 742
$1, 038, 792
$259, 055

$1, 865, 150
$295, 895
$292, 945

09/ 10/ 07
10/ 09/ 07
09/ 15/ 08

02/ 22/ 08
03/21/08
10/ 30/ 08

11/14/05
11/ 23/ 05
08/ 30/ 08

07/ 16/ 08
07/ 17/ 08
07/ 30/ 08

09/ 20/ 07
10/ 04/ 07
09/ 30/ 08

04/ 22/ 08
05/ 08/ 08
10/ 02/ 08

67%
95%

22%
81%

57%
75%

0%
0%

79%
74%

43%
16%



State of California Department of Transportation Page 13

Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COMPANY SI MON VANG $30, 102, 690 02/ 23/ 07 49%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P. O BOX 2150 1615 SOUTH WALL $8:$§§§';‘§§ 82; 12; % 27%
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET :
OLI VE AVENUE OVERC SANTA FE SPRINGS, CA 00670 """\ oo ca 90015
MODI FY | NTERCHANGE AND ON RAMP ;
L1 J— (213) 620- 2039
07-LA-134-4.6/12.6 IN LOS ANGELES COUNTY I N LOS J MC LOUGHLI N ENG NEERI NG CO KWAN, KIN $193,910 03/18/08 68%
07-2M4104 ANGELES, GLENDALE AND PASADENA AT I NC 2090 FERN LANE 232’ ggi 8;‘; %; gg 67%
VARI OUS LOCATI ONS FROM LOS ANGELES 10641 FULTON COURT GLENDALE, CA 91208 ’
Rl VER BRI DGE TO ARROYO SECO BRI (818) 637- 2506
REPLACE BRI DGE JOI NT SEALS RANCHO QUCAMINGA, - CA 91730
HVB WPCP
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY | N GLENDALE BELAI RE- WVEST LANDSCAPE, |NC RESLER, CAESAR $2, 248,480 08/ 07/ 07 76%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSI NGP. O BOX 6270 2090 FERN LN. $1, gig, ggg gg; %25 21 67%
TO SI NCLAI R AVENUE UNDERCRGSSI NG GLENDALE, CA. 91208 :
PLANTI NG AND | RRI GATI ON BUENA PARK, CA. 90622 (818) 637- 2506
HA25 SWPPP
07-LA-134-11.5/13 IN LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, |NC. AGUI LAR, ANGEL $1,345,171 12/01/05 16%
07-182604 AND PASADENA FROM 0.3 KM VEST OF 999 TOM & COUNTRY RD. 4TH FL 2090 FERN LANE $1,283,081 12/09/05 95%
ACNH- P134- (033) E Fl GUEROA STREET UNDERCRGSS| NG TO GLENDALE. CA 91208 $2,435 09/ 25/ 09
-0 CRANGE GROVE BOULEVARD OVER CRANGE, CA. 92868 (818) 637- 2514
PLANTI NG AND | RRI GATI ON
HA25 SwWePP
07-LA-134-/1 IN LOS ANGELES COUNTY | N BURBANK AT  ORTIZ ASPHALT PAVI NG | NC MOGHADDA, SEYED ( SYD) $215, 486 04/ 14/ 08 0%
07-2Y8504 VARI OUS LOCATI ONS FROM ROUTE 134/ 170 P O BOX 883 25061 W AVENUE 28 2‘115 gg; 82 0%
SEPARATI ON TO 0.2 KM EAST OF CAHUENGA STANDFEORD #70
COLTON CA 92324
BOULEVARD VALENCI A, CA 91355 SUSPENDED
RESURFACE RAMPS (909) 386- 1200 (661) 257- 0273
HMLA WPCP
07- LA-138-43.4/47.8 IN LOS ANGELES COUNTY I N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $106,026 08/ 14/ 06 0%
07-418204 VARI OUS LOCATI ONS P O BOX 3416 13171 TELFAI R AVE STE :g 82; ?g; gg 0%
I NSTALL MESSAGE SI GN\S 101

VENTURA CA 93006

(805) 642- 0121 SYLMAR,  CA 91342

HB1 WPCP (818) 364- 2760
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Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 138-47. 8/ 49 IN LOS ANGELES COUNTY | N PALMDALE GRANI TE CONSTRUCTI ON COVPANY ~ CARRANZA, ALVARO $6, 239,519 01/ 15/ 08 26%
07- 239614 2,030,636 01/28/08
AT P13- (042) E FROM 0.1 KM VEST OF 45TH STREET TO P O BOX 50085 45120 13TH ST W 21 959 oa0 04; 125 o 33%
0.4 KM NORTH OF AVENUE R LANCASTER, CA 93534 ' '
G (P)l 38 0- (2E) RECONSTRUCT | NTERSECT! ON WATSONVI LLE, CA 95077 (661) 726. 0148
HB1 SWPPP
07- LA-138-51.9/52.5 IN LOS ANGELES COUNTY IN LI TTLEROCK  GRANI TE CONSTRUCTI ON COVPANY $4,545, 454 06/ 10/ 08 0%
07-127214 FROM 60TH STREET EAST TO 1.6 KM EAST P O BOX 50085 $0  06/20/ 08 0%
OF 60TH STREET EAST $0 06/03/09
W DEN CONVENTI ONAL HI GHWAY VATSOWI LLE CA 95077
(831) 724- 1011
HE13 SWPPP
07- LA- 138-56. 2/ 57. 2 IN LOS ANGELES COUNTY AT LI TTLEROCK GRANI TE CONSTRUCTI ON COMPANY HI N HARTANTO $5, 170, 693 03/ 03/ 08 13%
07-127234 FROM 96TH STREET EAST TO 106TH STREET P. 0. BOX 50085 45120 13TH STREET igggv 4713; 325 135 23 18%
EAST VEST .
W DEN CONVENTI ONAL HI GHWAY VATSOWILLE,  CA 95077 LANCASTER, CA 93534
HEL3 SWPPP (661) 726- 0148
07- LA- 170- 14. 9/ 20. 6 IN LOS ANGELES COUNTY IN LOS ANGELESJ. FLECTHER CREAMER & SON, | NCAZI MA, HASSAN $2,514,061 10/18/07  100%
07- 200804 2,041,149 11/06/07
ACsr pi90- (003) E AND BURBANK FROM RI VERSI DE TUJUNGA 12874 SAN FERNANDO ROAD 2550 CORPORATE PLACE, $ 001 295 08l ver o8 80%
UNDERCROSSI NG TO ARLETA  SHELDON SUl TE C 107 '
(P)l- 70 0- (3E) UNDERCRCSS! NG SYLMAR, CA 91342 VONTEREY PARK. CA 91754 OVER RUN
o I NSTALL GUARD RAI L }
rB1 VPCP (323)981-1795
07- LA-170- 20. 3/ 20. 5 IN LOS ANGELES COUNTY IN LOS ANGELES BELAI RE WEST LANDSCAPE INC ~ MOGHADDAS, SEYED $59,450 03/11/08  100%
07- 453404 FROM 0. 3 KM NORTH OF ARLETA AND P O BOX 6270 25061 W AVE STANFORD, igg' 288 g?f ng 82 44%
SHELDON UNDERCROSSI NG TO  ROUTE 170/ 5 BUENA PARK CA 90622 STE 70 : 07/ 31/ 08
SEPARATI ON (714) 523. 9200 VALENCI A, CA 91355 OVER RUN
PLACE ROCK SLOPE PROTECTI ON .
HAd2 SWPPP (661) 257- 0273
07-LA-187-6.4/6. 4 IN LOS ANGELES COUNTY IN LOS ANGELES JFL ELECTRIC, |INC. LEE, JEFF $552,279 09/14/06  100%
07-4L7604 AND CULVER CI TY AT M DWAY AVENUE 8257 COVPTON AVENUE 13171 TELFAI R AVENUE, $2§73é, g;g (1)85 %éj gg 99%
I NSTALL TRAFFI C SI GNAL #101 :
LOS ANGELES, CA 90001- 3915 SYLMAR CA 91342 OVER RUN

HB1

State of California Department of Transportation

(818) 364- 2760



HB311 SWPPP
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GLENDORA AVENUE UNDERCROSSI NG

CONSTRUCT SOUND WALL

SAN DI MAS CA 917732911
(909) 394- 4510

STE H
| RW NDALE, CA 91706
(626) 338- 3430

Page 15
Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-.8/33.9 IN LOS ANGELES COUNTY AT VAR QUS SOUTHLAND CONSTRUCTI ON KWAN, KI N $328,205 05/09/08 0%
07- 2VB804 LOCATI ONS 3843 | RVINE BLVD. NO. 40 2090 FERN LANE 23 06/ 18/ 08 0%
REPLACE JOI NT SEALS
|RANE, CA 62602 GLENDALE, CA 91208
(818) 637- 2506
HVB WeCP
07- LA-210- 20. 8/ 32. 2 IN LOS ANGELES COUNTY IN LA CANADA, TRUESDELL CORPORATI ON OF KAROUT, REDA $1, 201, 257 06/ 08/ 07 80%
07-4L9804 FLI NTRI DGE, PASADENA AND ARCADI A AT  CALI FORNI A | NC $1, 120,156 06/ 22/ 07 90%
$49, 128 10/ 02/ 08 0
VARI QUS LOCATI ONS 1310 W 23RD STREET :
REHABI LI TATE BRI DGE DECK AND SEALS .
TENPE A7 85282 (626) 338- 3430
HVB wecP (602) 437-1711
07- LA-210-24.6/24.7 IN LOS ANGELES COUNTY | N PASADENA AT BELAI RE-WEST LANDSCAPE, |NC. RESLER CAESAR $189, 050 02/13/08 91%
07-454004 ORANGE GROVE BOULEVARD OVERCROSSING P.O. BOX 6270 2090 FERN LN %‘;ﬁ’ ggi 8?5 gg; 82 76%
SLOPE PAVI NG :
BUENA PARK, CA 90622 GLENDALE, CA 91208
(818) 637- 2506
HA42 WeCP
07- LA-210-29. 5/ 30. 7 IN LOS ANGELES COUNTY | N AND NEAR DI ABLO CONTRACTORS | NC RESLER, CAESAR $5, 632, 224 01/ 22/ 08 13%
07-228104 ARCADI A FROM ROUTE 210/ 164 SEPARATI ON7 CROW CANYON COURT SUI TE 100 2090 FERN LANE $1ﬁ§;ggz 8%5 gi; f{g 23%
TO 0.1 KM WEST OF BALDW N AVENUE SAN RAVON CA 94583 GLENDALE, CA 91208 !
UNDERCRGCSSI NG ’ (818) 637- 2506
CONSTRUCT SOUNDWALLS
HB311 SWPPP
07- LA-210- 33. 3/ 46. 8 IN LOS ANGELES COUNTY AT VAR QUS BEADOR CONSTRUCTI ON COVPANY  YUE, WARREN $10, 556, 580 07/ 06/ 07 39%
AG M 210 - (791) E LOCATI ONS N 12901 RAMCNA BLVD. Y ea20.821 1012806 6%
0 CLOSED Cl RCUI T TELEVI SI ON SYSTEM 26320 LESTER Cl RCLE SUTE H '
CORONA, CA 92883 '?N%N?;;E’Mgg 91706
HB4N WeCP (626) 338-
07- LA-210-40.6/42. 1 IN LOS ANGELES COUNTY | N GLENDORA O DONNELL CONSTRUCTION INC ~ KAROUT, REDA $8, 423,253 11/ 20/ 07 35%
07-231404 FROM Cl TRUS AVENUE OVERCROSSI NG TO 559 W COVI NA BLVD $2, 150,478  12/18/07
12901 RANONA BLVD. $245.522 07/01/10 5%
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210- 46. 2/ 49. 3 IN AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,519, 820 08/ 02/ 05 74%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 3221 fgé 82; 1%5 83 92%
M LES WEST OF TOANE AVENUE | RW NDALE, CA 91706 '
PLANTI NG AND | RRI GATI ON WINCHESTER,  CA 92596 (626) 338-3430
HE14 SWPPP
07- LA-210-48. 9/ 49. 3 IN LOS ANGELES COUNTY I N LA VERNE ANDLT. ENG NEERI NG 27601 FORBES RAJ PUNJABI $525,225 02/13/08 65%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRUT RD., STE #54 LAGUNA NI GUEL, CA1041 W BADI LLO ST. 2321’ 6756“13 83; (1%21; gg 53%
STREET OVERCROSSI NG TO LI VE OAK WASH 92677 SUITE 112 '
CONSTRUCT SOUND BERM COVI NA, CA 1722
HB311 SWPPP (626) 339- 1601
07-LA-210-49.3/52. 1 IN LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1, 763,256 07/ 13/ 05 77%
07-1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, Ggg' 328 8;; gg; gg 95%
BERNARDI NO COUNTY LI NE #11 :
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
HEL SvPPP (626) 338- 3430
07- LA-210-/ 44 IN LOS ANGELES COUNTY AT VAR QUS J FLETCHER CREAMER AND SON | NCKAROUT, REDA $4,385,369 06/ 02/ 08 0%
07-243304 LOCATI ONS ON ROUTE 57 AND ON ROUTE 12874 SAN FERNANDO ROAD $0 06/ 24/08 9
ACST- X037- (139) E 210 1(1)‘211 BADILLG SUTE $0 05/ 28/ 09 0%
G X0-37 1-(9E) CONSTRUCT METAL BEAM GUARD RAI L SYLMAR CA 91342 COVI NA, CA 91722
-0 (818) 367-9748 626) 339- 1601
HB1 WPCP (626) 339-
07-LA-213-5.7/5.7 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE ENG CONST. | NOWANG, PAUL $464,524 02/08/08  100%
07-452104 AT LOM TA BOULEVARD AND WESTERN 1792 KAI SER AVE. 14620 CARMVENI TA ROAD igj 233 8;; %; gg 7%
AVENUE NORWA :
| RVINE, CA 92614 LK, CA 90650
I NSTALL TRAFFI C SI GNAL (562) 926- 2537
HB4N wecP
07- LA-405-.3/2.8 IN LOS ANGELES COUNTY I N LONG BEACH O DONNELL CONSTRUCTION INC  GALLARDO, SAM $338,335 05/09/08 0%
07-454104 AT VARI OUS LOCATI ONS FROM ATHERTON 559 WEST COVI NA BLVD 18730 S. W LM NGTON 23 22; 3519; 82 0%
STREET UNDERCROSSI NG TO CLARK AVENUE AVE STE 103
UNDERCRGSS! NG SAN DI MAS, CA 91773 RANGHO DOM NGUEZ. CA
PLACE SLOPE PAVI NG
HA42 SWPPP 90220

(310) 609- 0264
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405-5. 8/ 6 N B 405 OFFRMP TO N/ B ATLANTI C AVE ONORTI Z ENTERPRI SES | NCORPORATEDNJOYA, DAVI D $460, 000 04/ 21/ 08 54%
07-2X1404 BORDBETWEEN THE CI TY OF SIGNAL HILL 6 CUSHI NG, SUI TE 200 18730 S. W LM NGTON $68, 621 04; 255 08 15%
TO EAST & CI TY OF LONG BEACH VEST AVE. STE. 103 $68,621  08/29/08
DIR S EVMERGENCY F. A I RVINE, CA 92618 RANCHO DOM NGUEZ.  CA
REBUI LD COLLAPSED&WASHEDOUT SI DE- 90220
20. 10. 201 SLOPE (310) 609- 0264
130
07- LA- 405- 13. 3/ 20. 2 IN LOS ANGELES COUNTY AT VAR QUS PETERSON- CHASE GENERAL ALl, MASHHUR $621,612 05/23/07  100%
07-2Y6004 LOCATI ONS ENG NEERI NG CONSTRUCTI ON INC 18730 S. W LM NGTON $656, 506 06; 06; 07 100%
REPLACE PORTLAND CEMENT CONCRETE 1792 KAl SER AVENUE AVENUE SUI TE #103 $0 8;/ 1;/ gg
I RVINE, CA 92614-5706 ?SZJZCOO DOM NGUEZ, - CA COVPLETED
HMLB WeCP
(310) 609- 0264
07- LA- 405- 25. 9/ 29. 5 IN LOS ANGELES COUNTY AT VAR QUS BALFOUR BEATTY CONSTR INC.  VENTOCI LLA, JOSE $120, 818,449 09/28/04  100%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $100, 984,139 10/ 06/ 04 83%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $1, 606, 338 06/ 04/ 09
40-5 30-(8NS) T | NGLEWOOD, CA 91792 (310) 410- 8862
6207- 034-()
HB5 SWPPP
07- LA- 405-29.5/32. 2 IN LOS ANGELES COUNTY I N LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $35, 441, 085 04/ 12/ 05 0%
07-195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $35, 906, 001 04/ 26/ 05 0%
ACNH- 405 - (054)N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 -$23,555  07/31/08
40-5 30- (4N SUNSET BOULEVARD 82'2\'5%2/?\'852094583 (213) 216- 7346 PLANT EST
-0 W DEN EXI STI NG FREEWAY (925) 552- SATI S
HB4N SWPPP
07- LA-405-38.7/39. 4 IN LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADCS | NC PATEL, JAGDI SH $26, 145,126 03/02/05  100%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $25, 733,041 03/18/05 98%
ACNH- 405 - (050) N BOULEVARD UNCERCRGSS! NG TO 0.3 KM ENGI NG, CA 91436 $35, 425 09/17/08
40-5 30- (ON) SOUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 818) 788. 3303
-0 (714) 835- 4612 (818) OVER RUN
REALI GN AND W DEN EXI STI NG HI GHWAY
HE11 SWPPP
07- LA- 405- 40. 1/ 46. 2 IN LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON PATEL, JAGDI SH $2, 496,488 11/ 01/ 06 0%
07-218304 FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD 5160 HASKELL AVENUE $2, 208,013 12/01/06 0%
ACI M 405 - (055)E BOULEVARD OVERCROSS! NG TO DEVONSHI RE ENGI NG CA 91436 $13,078 05/01/09
-0 STREET UNDERCRCSSI NG ng? ;?82(2)370 (818) 788- 3303 PLANT EST
PLANTI NG AND | RRI GATI ON (951) 675- SATI S

HA25 SWPPP
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405-/ 48. 6 IN LOS ANGELES COUNTY AT VAR QUS PETERSON CHASE GENERAL NJOYA, DAVID $6, 037,686 02/ 28/ 08 16%
07- 243604 724,562 03/ 12/ 08
AGI o X093- (140) E LOCATI ONS FROM SAN GABRI EL RI VER 1792 KAl SER AVE 18730 S W LM NGTON 3249 e 085 14; oo 12%
BRI DGE TO ROUTE 405/ 5 SEPARATI ON AVE STE #103 ’
?;3'37 1-(08) I NSTALL METAL BEAM GUARD RAI L I RVINE, CA 92614-5706 RANCHO DOM NGUEZ, CA
HB1 WeCP 90220
(310) 609- 0264
07- LA-405-/12.6 IN LOS ANGELES COUNTY | N LONG BEACH, PETERSON CHASE GENERAL ZAW STONBKI , TOM $14, 067,929 11/10/05 60%
2(7:; ffi‘ég“.(gzg)E CARSON AND S| GNAL HI LL FROM LGS ENG NEERI NG CONSTRUCTI ON, INC. 11229 S. WOODRUFF $1lésggg, 22(7) ééj gg; 83 8%
0 ANGELES AND ORANGE COUNTY LINE TO 1792 KAl SER AVE. AVE. '
o ROUTE 405 AND 110 SEPARATI O DOWNEY, CA 90241
SLAB REPLACEMENT AND GRI NDI NG I RVINE, CA 92614-5706 (562) 401- 3333
HA22 WeCP
07-LA-710-6.8/9.1 IN LOS ANGELES COUNTY | N LONG BEACH P&D LANDSCAPE MANAGEMENT AKBARI AN, MASSCD $3, 075, 844 08/ 05/ 04 0%
07-234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TOSERVI CES 17912 CRUSADER AVE, $3, 003,258 08/19/04 0%
AC?‘)H P710-(011)E WARDL OW AVENUE 999 TOAN & COUNTRY RD. 4TH FL STE 101 $8,121  06/30/09
o H GHWAY PLANTI NG AND | RRI GATI ON
ORANGE, CA 92868 ng? ;Sg’ 352590703 PLANT EST
HA25 SWPPP (562) 860- SATI S
07-LA-710-9.4/18. 4 IN LOS ANGELES COUNTY | N LONG BEACH ATKI NSON CONSTRUCTI ON L. P. MOUSSA NAZEM $144, 707,941 05/ 31/ 07 14%
2&&:3%(1)4_(786)'\] CARSON, COMVPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE. $§3, gé‘i, éég 2;5 2?5 2; 2504
AND SOUTH GATE AT VARI QUS LOCATI ONS SUITE 101 IV
-0 REHABI LI TATE ROADWAY FOOTHI LL RANCH, CA 92610 CERR TCS, CA 80703
A2 SWPPP (562) 860- 3085
07- LA- 710- 24. 6/ 24. 6 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON  COVPANY AZI MA, HASSAN $261,209 04/ 11/ 08 68%
AT P Sreeer e 2550 CorpCRATE PLACE Sz 0O
SLOPE PAVI NG 26320 LESTER Cl RCLE SU TE G 107 '
CORONA, CA 92883 N?;;ESEI E/;s:’ CA 91754
HA42 WPCP (323) 981-
07- LA-5707-/0 IN LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4, 768,734 12/ 02/ 05 92%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $3;$;‘g; ggg (1)35 g(l)j gg 73%
RECONSTRUCT MAI NTENANCE STATI ON SU TE C- 107 '

DOWNEY CA 90241

(562) 803- 9499 MONTEREY PARK, CA. 91754

HA12 SWPPP (323)981- 1795
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5764-1/0 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH | NC. GENERAL SYLVAN, SCOTT $2, 671,213 01/ 05/ 07 92%
07-210804 AT MAI NTENANCE EQUI PMENT TRAI NI NG ENG NEERI NG CONTRACTOR 5200 W | MPERI AL HW $2, 543,328 01/23/07 93%
CENTER 735 LAGUNA DRI VE LOS ANGELES, CA 90045 $0 07/14/08
CONSTRUCT TRAI NI NG FACI LI TY .
CARLSBAD, CA 92008 (213) 216- 6068
HAL2 SWPPP
07-VEN-1-12.7/0 I N VENTURA COUNTY AT HUENEME ROAD TDS ENG NEER! NG MANNAA, HASSAN $274, 755 06/ 23/08 0%
07- 3N7904 I NSTALL TRAFFI C SI GNALS 1014 S. VESTLAKE BLVD. 14-136 $0 07/07/08
GO B RESTHESELR 13171 TELFAI R AVENUE %0 0%
91361 SYLMAR, CA 91342
(818) 364- 2760 SUSPENDED
HB4N wecP
07- VEN-1-21. 2/ 0 I N VENTURA COUNTY | N THOUSAND QAKS,  BENA COVPANY ABUMUHOR, | SSAM $141,580 04/14/08 33%
07-4L8304 SIM VALLEY, FILLMORE, SANTA PAULA, 2785 PACI FI C COAST HWY NO 322 1525 RANCHO CONEJO iigg 235 gg; 82 0%
MOORPARK AND VENTURA AT VAR OUS BLVD., #102
TORRANCE CA 90505 ’
LOCATI ONS 310) 371. 9999 THOUSAND OAKS, CA 91320
I NSTALL CABLE RAI LI NG (310) 371-
HA28 WeCP
07- VEN-23-3.5/11. 4 I N VENTURA COUNTY | N THOUSAND QAKS  SECURI TY PAVI NG COMPANY INC  EID, EM LE $63,528, 641 04/ 04/ 06 0%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $59, 473,210 04/17/06 0%
H:i(l{ 3222'(036) ) BOULEVARD UNDERCROSSI NG TO NEW LGS SUN VALLEY CA 913531489 BLVD. SUITE 102 poie, B3z ORI
()- -0 ANGELES AVENUE UNDERCROSSI N (818) 767- 8418 THOUSAND OAKS, CA 91320 PLANT EST
o W DEN ROADWAY AND SOUND WALL ) B}
07- VEN-23-20.7/21. 1 CLEAR STORM DEBRI' S FROM BENEATH 2 ALLI ANCE CONSTRUCTI ON, INC  ABUMUHOR, | SSAM $235,000 01/26/08 40%
07-1X8904 VEN- 23 BRI DGES (BRI DGE #52-11 & 2245 STATHAM BLVD 1525 RANCHO CONEJO $135,035 01/28/08 57%
BRIDGE #53-424 SECTIONS OF GRIMES 000 o BLVD. . #102 $5, 667 09/08/08
CREEK CHANNEL DI R S EMERGENCY ’ TOUSAND QAKS, CA 91320 SUSPENDED
CLEAR STORM DEBRI'S TO MAI NTAI N (805) 375-9247
201130 CHANNEL FLO
07-VEN-33-.4/1.8 I'N VENTURA COUNTY | N VENTURA FROM ORTI Z ASPHALT PAVI NG | NC DORRI, M KE $446,092 01/18/08  100%
07-2Y6204 MAI N STREET OFF RAMP UNDERCROSSI NG TOP O BOX 883 1525 RANCHO CONEJO $467,449  02/04/08 0,
0.3 M LE NORTH OF STANLEY AVENUE BLVD., SU TE 103 $0 8‘715 gy 82

HMLA

UNDERCRGOSSI NG
RUBBERI ZED ASPHALT CONCRETE OVERLAY

COLTON CA 92324
(909) 386- 1200

THOUSAND OAKS, CA 91320
(805) 480- 4928
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 33-6. 0/ 57. 5 I'N VENTURA COUNTY | N AND NEAR VENTURA MODERN ALLOYS, | NC. ABUMUHOR, | SSAM $2,987,618 05/ 24/ 07 70%
07- 203004 2,513,001 06/ 22/ 07
AT D035- (064) E AT VARI OUS LOCATI ONS 11172 VESTERN AVE. 1525 RANCHO CONEJO $ 975 9%  1a) ool on 820
METAL BEAM GUARD RAI L AND STRI PI NG BLVD. #102 '
G PO- 33 0- (4E) STANTON, CA 90680
0 THOUSAND OAKD, CA 91320
HBL VPGP (805) 375- 9247
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, |NC. VALENCI A DORRI, M KE $5, 985,000 02/14/05  100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COMVERCE CENTER 1525 RANCHO CONEJO $5, 902, 9;3 84215 135 82 100%
THE OAK VIEW VI LLAGE. DIR' S 28548 LI VI NGSTON AVENUE BLVD., #102
EMERGENCY F. A. CONTRACT HOUS
VALENCI A, CA 91355-4171 THOUSAND QAKS, © CA 91320
STABI LI ZE & REPAIR A STORM DANMAGED (805) 480- 4928
HA- 23 ROADVAY
07- VEN- 33- 10. 9/ 10. 9 I'N VENTURA COUNTY NEAR QJAI FROM TDS ENG NEERI NG ARROYO, HECTOR $219,619 06/ 23/ 08 0%
07- 4N5304 WOODLAND AVENUE TO BALDW N ROAD 1014 S. VESTLAKE BLVD., STE14 1525 RANCHO CONEJO ig 07/07/08 0%
MODI FY SI GNAL AND LI GHTI NG
THOUSAND OAKS, CA. 91316 BLVD. SUITE 103
THOUSAND OAKS, CA 91320
HBAN VPCP (805) 480- 4928
07- VEN- 33-14. 0/ 57. 5 CLEAR ALL STORMDEBRIS, HAUL IT TO  SUMVER CONSTRUCTI ON I RA, ALFRED $385,000 01/31/08  100%
07-1X9304 APPROVEDI SPOSAL SI TES, CLEAR & P.O. BOX 30 1525 RANCHO CONEJO $134, 5% 82; 2(1); 82 350
RESTORE ALL DRAI NAFLOW LI NES ALONG SANTA PAULA CA 93061 BLVD., SU TE 103
THE ROADWAY SHOULDERS DIR S E ’ THOUSAND QAKS, CA 91320 OVER RUN
REMOVE SLIDE & STORM DEBRI'S, REPAIR (805) 480- 4928
201020 & REOP
07- VEN-33-17.7/17.7 REPAI R RECENT STORM DAMAGE AND SUMVER CONSTRUCTI ON | RA, ALFRED $1, 185,000 02/28/08 0%
07-1X9704 PROTECT VEN33 FROM DIR S EMERGENCY P.Q BOX 30 1525 RANCHO CONEJO 2232’ ggg %; gg; gg 53%
F. A CONTRACT SANTA PAULA, CA 93061 BLVD., SUTE 103 7
EMERGENCY STORM DAMAGE REPAI R VEN- ' THOUSAND OAKS, CA 91320
033 .
01020 (805) 480- 4928
07- VEN- 101-. 4/ 4. 4 I'N VENTURA COUNTY | N THOUSAND OAKS  SECURI TY PAVI NG COMPANY INC  PATEL, JAGDI SH $4,324,056 11/19/07 48%
07-185504 FROM 0.4 KM EAST OF VESTLAKE P O BOX 1489 $3,568,372  12/03/07
ACST- QLO1- (133) E 5160 HASKELL AVENUE $27.577 01/21/09  92%

G QL-01 1-(3E)
--()

HA27 SWPPP

BOULEVARD OVERCRGOSSI NG TO 0.4 KM VEST

OF CONEJO SCHOOL ROAD UC
I NSTALL CONCRETE BARRI ER

SUN VALLEY CA 913531489
(818) 767- 8418

ENCI NO, CA 91436
(818) 788- 3303
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-101-12.2/12. 4 I'N VENTURA COUNTY | N CAVARI LLO AT TORO ENTERPRI SES | NC ARROYO, HECTOR $336, 547 06/05/07  100%
07-452904 CAMARI LLO MAI NTENANCE STATI ON AT 4821 P O BOX 6285 1525 RANCHO CONEJO $346, 423 825 géj 8; 100%
ADOHR LANE
OXNARD CA 93030 BLVD SU TE 103 07/ 23/ 08
RESURFACE ASPHALT CONCRETE THOUSAND OAKS CA 91320
(805) 483- 4515 805) 375- 9247
HA22 WeCP (805) 375-
07- VEN-101-22.0/23. 7 I'N VENTURA COUNTY | N OXNARD AND P & D LANDSCAPE MANAGEMENT DI PSIA, M KE $1,792,164 09/ 06/ 07 52%
07-234204 VENTURA AT VARl OUS LOCATI ONS SERVI CES 1525 RANCHO CONEJO gg?, ggg ggjﬁj (1); 42%
PLANTI NG AND | RRI GATI ON 999 TOWN AND COUNDTRY ROAD BOULEVARD, SUI TE 102 !
ORANGE, CA 92868 T:SSJS/;';'E_JD 225?’ CA 91320
HA21 SWPPP (805) 375
07- VEN- 101- 32. 7/ 33 NORTH OF THE CI TY OF VENTURA & L. A. THOMPSON CONSTRUCTI ON, | NCARROYO, HECTOR $235,000 02/04/08  100%
07-1X9404 VEN101/ 33 | NTRCHNGE, VENTURA 1656 MCONELL ROAD 1525 RANCHO CONEJO $104,003  02/04/08 44%
$104, 003 08/ 01/ 08
CNTY, DR S EMERGENCY FA QA CA 90323 BLVD., SU TE 103
CLEAR 2 BASINS & DEBRI S RACKS OF ALL ’ THOUSAND QAKS, CA 91320 OVER RUN
MUD .
01020 (805) 480- 4928
07- VEN-118-18.2/32. 6 VEN 118 18.2/32.6 HW WDENING AND C. A RASMUSSEN, |NC. VALENCI A TOUTOUNCHI AN, MOHAMVAD $46,590, 619 02/ 22/ 07 50%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY COWMERCE CENTER 28548 1525 RANCHO CONEJO $§‘;y 222’ ?gi 83; %g; 8; 74%
ON ROAD TO LOS ANGLES COUNTY LINE -  LIVINGSTON AVENUE VALENCI A, CABLVD,, SU TE 103 1 999
WDEN FR 6 TO 8 LANES W 91355-4171 THOUSAND QAKS, CA 91320
W DEN HI GHVWAY .
HEL3 SWPPP (805) 480- 4928
07- VEN-118-18. 4/0 I'N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTION INC | RA, ALFRED $196, 855 06/04/07  100%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO $191, 7;% 225 (2)25 8; 100%
POLYESTER CONCRETE OVERLAY
SAN DI MAS CA 917732911 _E:LVD‘ Ai;' BiKéOSCA 91320
(909) 394-4510 805) 480- 4928
HA22 WPCP (805) 480-
07- VEN- 118-23.3/32. 6 I'N VENTURA COUNTY IN SIM VALLEY FROMTAFT ELECTRI C CO. MANNAA, HASSAN $1, 063,460 06/17/08 0%
07-142804 0.8 KM VEEST OF FI RST STREET 1694 EASTMAN AVENUE 13171 TELFAI R AVENUE ig 07/10/ 08 0%
OVERCROSSI NG TO 0.8 KM EAST OF
VENTURA CA 93003 SYLMAR, CA 91342
SYCAMORE DRI VE UNDERCROSSI NG (818) 364- 2760

MODI FY LI GHTI NG
HA22 WPCP
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 118-32. 0/ 33 IN VENTURA COUNTY IN SIM VALLEY AT C A RASMUSSEN | NC TOUTOUNCHI AN,  MOHAMVAD $177,456 11/19/07 73%
07-246904 0.9 KM VEST OF ROCKY PEAK ROAD OC AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $123, 122 12/ 14/ 07 78%
ACST- P118- (057) E FROM 0.3 KM VEST OF ROCKY PEAK OC TO BLVD. . SULTE 103 $73,597 08/ 04/ 08
P1-18 0-(7E) ROCKY PEAK ROAD OC VALENCI A CA 91355 THOUS’AND OAKS. CA 91320
-0 I NSTALL CHAI N LI NK FENCE (661) 367- 9040 Y
TEAL VPGP (805) 480- 4928
07-VEN-118-52.2/2. 1 I'N VENTURA AND LOS ANGELES COUNTI ES BEADOR CONSTRUCTI ON COMPANY | RA, ALFRED $392, 700 04/ 29/ 08 0%
07-2Y6604 IN SIM VALLEY AND NEAR LOS ANGELES I NC 1525 RANCHO CONEJO :g f{g; (1)35 gg 0%
FROM ROCKY PEAK ROAD OVERCROSSI NG TO 26320 LESTER Cl RCLE BLVD., SU TE 103
0.3 KM WEST OF MOVI E CA 92883 THOUSAND OAKS, CA 91320
RUBBERI ZED HOT M X ASPHALT OVERLAY CORON. (805) 480- 4928
HML wecP (951) 674- 7352
07- VEN- 126-19. 2/ 34 REMOVE DEBRI'S TO RESTORE STORM UNI ON ENG NEERI NG COMPANY, | NCI RA, ALFRED $985,000 11/02/07  100%
07-1X8704 DRAI NAGE FI RE- BURNED UPSTREAM 3658 N VENTURA AVE. 1525 RANCHO CONEJO $481, 13‘3 1(1)5 855 g; 49%
WATERSHED THREATENS TO OVERTCP BRI DGEVENTURA A 93002 BLVD.
& H GAWAY WTH DEBRIS DIR S EME ’ THOUSAND QAKS, CA 91320 OVER RUN
20. 10 REMOVE DEBRI'S AND RESTORE TO FULL (805) 480- 4928
: CAPACI TY
07- VEN- 126- 28. 3/ 28. 3 I N VENTURA COUNTY IN PIRU AT MAI N FREEWAY ELECTRI C LEE, JEFF $107, 690 06/21/07 70%
07-1P6804 STREET AND TORREY ROAD PO BOX 7745 13171 TELFAI R AVE, $96, 7;8 825 8?5 8; 90%
I NSTALL TRAFFI C SI GNALS #101
Rl VERSI DE, CA 92513
SYLMAR, CA 91342 SUSPENDED
HBAN PCP (818) 364- 2760
07- VEN- 126-/ 34. 6 I N VENTURA AND LOS ANGELES COUNTIES C & W CONST SPECIALTIES INC  ABUMUHOR, | SSAM $1, 300, 728 09/ 25/ 07 94%
07- 243704 AT VARI OUS LOCATI ONS 2419 PALMA DRI VE NCHO $1, 234,341 10/11/07
ACST- P126- (052) E 1525 RA CNEJO $0 06/ 02/ 08 93%
| NSTALL METAL BEAM GUARD RAI L BLVD., #102
G P1-26 0-(2E) VENTURA, CA 93003
0 THOUSAND OAKS, CA 91320
Bl VPCP (805) 375- 9247
07- VEN- 150-9. 6/ 9. 6 I N VENTURA COUNTY NEAR RANCHO SANTA NCCl, |NC. | RA, ALFRED $2, 053,522 01/ 23/08 58%
07-1189A4 ANA AT COYOTE CREEK BRI DGE P.O BOX 1422 1525 RANCHO CONEJO i‘z‘g. gig (ﬁ; 82; 82 204

UPGRADE BRI DGE RAILS
PARAMOUNT, CA 90723

HA21 SWPPP

BLVD., SU TE 103
THOUSAND OAKS, CA 91320
(805) 480- 4928
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08

District 07
Location xwaraea
Contract . Bid + CCOs Est Comp %Time

) Storm Water s Resident
Fed Aid Description - Comp To date Approved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 150- 11. 0/ 15 I'N VENTURA COUNTY NEAR QJAI FROM SECURI TY PAVI NG COMPANY INC  DORRI, M KE $5, 203,068 06/ 19/ 07 0%
%—S?gigg 023) E SANTA ANA CREEK BRI DGE TO LOMA DRIVE P O BOX 1489 1525 RANCHO CONEJO $4;$$§g' gg; %; 82; 8; 0%

Pl- 50 O-E3E)) REHABI LI TATE ROADWAY SUN VALLEY CA 913531489 BLVD., SUTE 103 ’

--() (818) 767- 8418 THOUSAND OAKS, CA 91320 PLANT EST
HA22 SWPPP (805) 480- 4928 SATI S
07- VEN- 150- 28. 5/ 28. 5 I'N VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, | NC. I RA, ALFRED $2, 838,198 01/18/08 32%
2(7:_3%1?353 024) E SPRI NGS AT S| SAR CREEK BRI DGE AND 28548 LI VI NGSTON AVE. 1525 RANCHO CONEJO 225’ i?g 825 f{g; gg 18%

) -(024) SANTA PAULA CREEK BRI DGE BLVD. SU TE 103 '
(P)l 50 0-(48) W DEN BRI DGE AND UPGRADE RAI LI NG VALENCI A, CA 91355-4171 THOUSAND OAKS, CA 91320
HA1 SVPPP (805) 804- 4928

Totals: Authorized Final Amt: $1, 123,396,012 Completed to Date: $627, 730, 177 Work ThisMonth: $37, 791, 393




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-1-.1/2.1 07-3Y1504
07-LA-1-9.5/12.2 07-2Y5104
07-LA-1-19.4/32 07-4L7704
07- LA-1-27.4/30.9 07-1660U4
07-LA-1-28.7/29.6 07- 1661A4
07-LA-1-35.2/59.9 07-1X9204
07-LA-1-35.3/46.9 07- 254304
07-LA-2-24.4/82.3 07-214204
07-LA-2-74.0/74.1 07-4J1804
07-LA-2-/0 07-231314
07-LA-5-2.4/19.7 07-2Y6804
07-LA-5-6.8/18. 4 07- 235904
07-LA-5-13.1/13.5 07- 255804
07-LA-5-13.5/14.3 07- 4K6604
07-LA-5-16.9/28.7 07-193104
07-LA-5-27.2/28.7 07-2266A4
07-LA-5-28.1/28.6 07-0510C4
07-LA-5-28.9/37.4 07-4S5104
07- LA-5-60.0/88.6 07-2X1104
07- LA-5-44.2/ 46 07-168004
07-LA-5-46.7/47.6 07-4S2404

07-LA-10-4.6/17.2 07-182104

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Cnty Rt Pm
07-LA-10-4.7/13.2
07-LA-10-5.6/8.9
07- LA-10-14. 2/ 18.
07-LA-10-21.0/0
07- LA- 10- 28. 0/ 31.
07- LA- 10- 33. 3/ 42.
07- LA-14- 39. 8/ 68
07-LA-19-3.9/7.4
07-LA-27-6.9/0
07-LA-27-11.1/12.
07- LA-27-12. 5/ 14.
07- LA-27-14. 3/ 17.
07-LA-30-3.4/3.4
07- LA- 39- 30. 6/ 30
07-LA-47-.9/2
07-LA-47-.9/.9
07-LA-47-/2.4
07-LA-47-/.9
07-LA-57-6.8/7.7
07-LA-60-.4/4.1
07-LA-60-1.0/1.2
07- LA- 60- 11. 8/ 23.

Statement of Ongoing Contracts - Index

Contract

07- 450904
07-2267A4
07-222224
07-1X2404
07-2Y9604
07-2Y7104
07- 4L5004
07- 4H3404
07- 483504
07-2Y5504
07-4K1404
07- 456004
07- 452004
07-231204
07-224804
07- 450304
07-2Y5204
07- 179904
07-3Y1604
07-4L8404
07-241404
07-1294V4
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Cnty Rt Pm
07- LA- 60-18.0/30.5
07- LA- 60- 19. 0/ 23. 3
07- LA- 60-29. 3/29. 3
07- LA-60-29.4/0
07- LA-60-5.0/ 12
07-LA-90-1.2/1
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-11.6/20.5
07-LA-91-17.8/18.8
07-LA-101-.9/8.1
07-LA-101-1.3/31.9
07- LA-101-33.2/33.4
07- LA-101-34.2/38.2
07-LA-103-1.8/2.3
07-LA-105-2.4/2.4
07-LA-105-.5/.5
07-LA-105-.7/.9
07-LA-110-9.0/9
07-LA-110-11.5/14.2
07-LA-110-13.7/13.7
07-LA-110-21.4/23.5

Statement of Ongoing Contracts - Index

Contract

07-3Y1204
07-2Y4304
07-4S7504
07-201704
07- 3Y0604
07-1693C4
07- 182204
07-1Y6504
07-4L8904
07- 180004
07- 453804
07-4L9104
07- 453604
07- 186104
07- 4C0604
07-1X7304
07-4L7304
07-178504
07- 1X8804
07-3Y2104
07-4J7004
07-254104

Page
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Cnty Rt Pm
07- LA-110-22. 0/ 23.
07- LA-110-24. 5/ 25.
07- LA-110-31. 2/ 31.
07-LA-110-.9/21.5
07-LA-110-/0
07-LA-118-2.6/12.5
07-LA-134-1.9/2.3
07-LA-134-5.9/8.6
07-LA-134-11.5/13
07-LA-134-4.6/12.6
07-LA-134-/1
07- LA- 138-43. 4/ 47.
07- LA-138-47.8/49
07- LA-138-51. 9/ 52.
07- LA- 138-56. 2/ 57.
07- LA-170-14. 9/ 20.
07- LA-170-20. 3/ 20
07-LA-187-6.4/6.4
07- LA- 210-29. 5/ 30
07- LA- 210- 40. 6/ 42
07- LA- 210- 48. 9/ 49.
07-LA-210-/44

2
5
2

ga o N O

Statement of Ongoing Contracts - Index

Contract

07- 246704
07- 243504
07-2X2004
07-4L9504
07-228004
07-3Y2004
07- 188504
07- 182704
07- 182604
07-2w4104
07-2Y8504
07-4L8204
07-239614
07-127214
07-127234
07-200804
07- 483404
07-4L7604
07-228104
07- 231404
07-242704
07-243304

Page

12
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm
07- LA-210-.8/33.9
07- LA- 210- 20. 8/ 32
07- LA- 210- 24. 6/ 24.
07- LA- 210- 33. 3/ 46.
07- LA- 210- 46. 2/ 49.
07- LA- 210- 49. 3/ 52.
07-LA-213-5.7/5.7
07- LA-405-.3/2.8
07-LA-405-5.8/6
07- LA- 405- 13. 3/ 20.
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 38. 7/ 39.
07- LA-405-40. 1/ 46
07-LA-405-/48.6
07-LA-405-/12.6
07-LA-710-6.8/9.1
07-LA-710-9.4/18.4
07- LA-710- 24. 6/ 24.
07-LA-5707-/0
07-LA-5764-/0
07-VEN-1-12.7/0

P W 00 NN

N B~ N OTDN

6

Statement of Ongoing Contracts - Index

Contract

07- 2M3804
07-4L9804
07- 454004
07- 129934
07-172174
07-1264F4
07-4S2104
07-454104
07-2X1404
07-2Y6004
07-1178U4
07- 195904
07-201204
07-218304
07- 243604
07-244404
07- 234904
07-183114
07-4S7404
07-201604
07-210804
07- 3N7904

Page
15
15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



Cnty Rt Pm

07-VEN-1-21.2/0

07- VEN-23-20.7/21.1
07- VEN-23-3.5/11. 4
07- VEN-33-.4/1.8
07- VEN-33-6. 0/ 57.5
07- VEN-33-7.8/8

07- VEN- 33-10.9/10.9
07- VEN-33-14.0/57.5
07- VEN-33-17.7/17.7
07- VEN- 101-.4/4.4

07- VEN- 101- 12.
07- VEN- 101- 22.
07- VEN- 101- 32.
07- VEN- 118- 32.
07- VEN- 118- 23.
07- VEN- 118- 52.
07- VEN- 118- 18.
07- VEN- 118- 18.
07- VEN- 126- 19.
07- VEN- 126- 28.

2/12. 4
0/23.7
7/ 33
0/ 33
3/32.6
2/2.1
2/32.6
4/ 0

2/ 34
3/28.3

07- VEN- 126-/34.6
07- VEN-150-9.6/9. 6

Statement of Ongoing Contracts - Index

Contract

07-4L8304
07- 1X8904
07-115454
07-2Y6204
07-203004
07- 4K6304
07- 4N5304
07- 1X9304
07-1X9704
07-185504
07-4S2904
07-234204
07-1X9404
07- 246904
07- 142804
07-2Y6604
07-116794
07- 1P3804
07-1X8704
07- 1P6804
07-243704
07-1189A4

Page

19
19
19
19
20
20
20
20
20
20
21
21
21
21
21
21
22
22
22
22
22
22



District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- VEN- 150- 11. 0/ 15 07-223304 23
07- VEN- 150- 28. 5/ 28. 5 07-1189F4 23

07

Statement of Ongoing Contracts - Federal Aid

Bid + CCO

$116, 723, 687
$530, 631, 326
$42, 920, 277
$244, 887, 223
$188, 233, 498
$1,123, 396, 012

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
07 $3, 317, 021
$3, 317,021

Work completed this Period:

Work Comp
$71, 434, 737
$312, 309, 746
$27, 621, 815
$151, 222, 988
$65, 140, 891
$627, 730, 177
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